

# PR23 high-level timeline

October 2023



## Phase 2

- ORR scrutiny of Network Rail's SBP
- ORR draft and final determinations
- Publication of Network Rail's SBP
- Pre-implementation

## Phase 3

- Implementation

2023

2024

Jan-Mar

Apr-Jun

Jul-Sept

Oct-Dec

Jan-Mar

Apr-Jun

**Jan 23:** Scottish Ministers provided their HLOS and SoFA

**Apr 23:** ORR published holding to account consultation

**Jun 23:** ORR published Managing Change consultation

**Jul 23:** ORR published consultation on changes to access contracts

**Oct 23:** ORR published its final determination for England & Wales and Scotland

**Feb 24:** ORR serves Notices of Agreement to all affected parties

**Mar 24:** Network Rail provides the CP7 Delivery Plan (date TBC)

**Apr 24:** Start of CP7

**Feb 23:** Network Rail provided its SBP for England & Wales and interim SBP for Scotland to ORR

**Jun 23:** ORR published and consulted on its draft determination for England & Wales and Scotland

**Jul 23:** ORR published consultation on open access airport services

**Oct 23:** ORR issued Delivery Plan Notice

**Feb 24:** ORR concludes on changes to access contracts

**Mar 24:** ORR serves Review Implementation Notices to all affected parties

**May 23:** Network Rail published its SBP for England & Wales

**Jul 23:** Network Rail published its Plan for Scotland

**Dec 23:** ORR serves Review Notices

Key
ORR
DfT/ Transport Scotland
Network Rail